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ESTIMATE RUN 06/05/2017

ESTIMATE SUMMARY 11:35:36

CONTID: C20910         ESTIMATE NO: 0002 PROG 2005

PCN: 20910-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160C OVERLAY, JCT. SH 389 E PERCENT TIME:

PROJECT NO: NH1604-013                    

US 160C OVERLAY, JCT. SH 389 EAST

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,855,542.50 PARTICIPATING $ $ 319,667.76

AWARD PROJECT AMT: 4,447,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,590.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

16.07%

4,075,021.44

319,667.76

319,667.76

313,077.73

$

$

$

$

780,521.06

0.00

780,521.06

0.00

780,521.06

-17,415.63

0.00

763,105.43

0.00

AMOUNT DUE 763,105.43 313,077.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,077.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2017

03/15/2017

05/27/2017

01/19/2017

01/26/2017

02/13/2017

02/13/2017
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

450.000

EACH

6.00000

0010 *Removal of Asphalt Mat (Planing) 3,056.000

0.000

202-00240  
 

21,392.003,056.000

0.00

6,392.000

SY  

7.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

220.00000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

450.000

LF  

6.00000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

8.000

EACH

300.00000

0030 Unclassified Excavation 0.000

267.000

203-00000  
 

13,884.00267.000

13,884.00

598.000

CY  

52.00000

0035 Blading 2.000

0.000

203-01500  
 

260.002.000

0.00

50.000

HOUR

130.00000

0040 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,786.000

CY  

59.00000

0045 *Erosion Log Type 1 (12 Inch) 2,440.000

40.000

208-00002  
 

19,840.002,480.000

320.00

2,480.000

LF  

8.00000

0050 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

20.000

EACH

250.00000

0055 Pre-fabricated Vehicle Tracking Pad 1.000

1.000

208-00075  
 

1,600.002.000

800.00

2.000

EACH

800.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 3.000

2.000

208-00207  
 

2,500.005.000

1,000.00

12.000

DAY 

500.00000

0065 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

4.000

EACH

350.00000

0070 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

450.00000

0075 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

4.000

EACH

450.00000

0080 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

400.000

LF  

22.00000

0085 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

450.000

LF  

6.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

16.000

ACRE

200.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

16.000

ACRE

100.00000

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

16.000

ACRE

1.00000

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,282.000

LB  

0.10000

0110 Netting 255.000

333.000

240-00020  
 

8,232.00588.000

4,662.00

800.000

SY  

14.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

134.000

304-06007  
 

9,380.00134.000

9,380.00

302.000

CY  

70.00000

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

267.760

403-00720  
 

40,164.00267.760

40,164.00

793.000

TON 

150.00000

0125 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

32,495.000

TON 

75.00000

0126 HMA (Gr SX) (75) (PG 64-22) 0.000

280.060

403-34741  
 

21,004.50280.060

21,004.50

280.060

TON 

75.00000

0130 Emulsified Asphalt (Slow-Setting) 0.000

303.000

411-10255  
 

909.00303.000

909.00

19,001.000

GAL 

3.00000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,075.000

LF  

21.00000

0140 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

24.000

EACH

2,400.00000

0145 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

528.000

EACH

90.00000

0150 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

126.000

EACH

70.00000

0155 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

22.00000

0160 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

122.000

SF  

17.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 HMA (Gr SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

75.00000

0165 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

200.00000

0170 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

360.00000

0175 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

7.000

EACH

450.00000

0180 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0185 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0190 *Construction Surveying 0.370

0.000

625-00000  
 

6,290.000.370

0.00

1.000

L S 

17,000.00000

0195 *Mobilization 0.250

0.250

626-00000  
 

200,000.000.500

100,000.00

1.000

L S 

400,000.00000

0200 *Public Information Services (Tier IV) 0.200

0.200

626-01104  
 

3,200.000.400

1,600.00

1.000

L S 

8,000.00000

0205 *Pavement Marking Paint 21.000

24.000

627-00001  
 

1,710.0045.000

912.00

2,536.000

GAL 

38.00000

0210 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,721.000

GAL 

40.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Flagging 344.000

427.000

630-00000  
 

16,191.00771.000

8,967.00

2,700.000

HOUR

21.00000

0220 *Traffic Control Inspection 13.000

9.000

630-00007  
 

1,518.0022.000

621.00

40.000

DAY 

69.00000

0225 *Traffic Control Management 27.000

17.000

630-00012  
 

61,600.0044.000

23,800.00

100.000

DAY 

1,400.00000

0230 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

0235 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

42.007.000

0.00

18.000

EACH

6.00000

0240 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

165.0027.500

0.00

80.000

EACH

6.00000

0242 Const Traf Sign (Spec) 26.000

0.000

630-80344  
 

338.0026.000

0.00

52.000

SF  

13.00000

0245 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

9,000.001.000

0.00

2.000

EACH

9,000.00000

0250 *Drum Channelizing Device 32.500

0.000

630-80360  
 

162.5032.500

0.00

100.000

EACH

5.00000

0255 *Traffic Cone 35.000

0.000

630-80380  
 

105.0035.000

0.00

200.000

EACH

3.00000

0260 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

12.000

DAY 

1,500.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

400.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

145,324.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

26.260

700-70016  
 

26.2626.260

26.26

20,000.000

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

187.000

700-70023  
 

187.00187.000

187.00

2,560.000

F A 

1.00000

0295 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

92,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 440,900.26228,236.764,222,537.70CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0305 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

69.000

SY  

7.00000

0310 *Removal of Asphalt Mat (Planing) (Special) 719.000

0.000

202-00246  
 

21,570.00719.000

0.00

719.000

SY  

30.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0315 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

52.000

LF  

20.00000

0320 *Removal of Portions of Present Structure (Class 2) 337.000

44.000

202-00453  
 

114,300.00381.000

13,200.00

381.000

SY  

300.00000

0325 *Removal of Portions of Present Structure (Class 3) 6.000

3.280

202-00460  
 

5,568.009.280

1,968.00

9.280

SY  

600.00000

0330 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

47.000

SY  

450.00000

0335 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

500.001.000

0.00

1.000

EACH

500.00000

0340 *Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

47.000

SY  

1,200.00000

0345 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

133.000

TON 

75.00000

0350 *Bearing Repair Corbel 0.000

8.000

512-00120  
 

51,200.008.000

51,200.00

8.000

EACH

6,400.00000

0355 *Waterproofing (Membrane) 0.000

658.000

515-00120  
 

13,818.00658.000

13,818.00

719.000

SY  

21.00000

0360 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

176.000

LF  

250.00000

0365 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

156.000

LF  

33.00000
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0370 *Concrete (Patching) 39.000

5.080

601-06100  
 

66,120.0044.080

7,620.00

44.080

CY  

1,500.00000

0375 *Galvanic Anodes 808.000

145.000

601-51005  
 

23,825.00953.000

3,625.00

953.000

EACH

25.00000

0380 *Reinforcing Steel 55.000

0.000

602-00000  
 

165.0055.000

0.00

1,404.000

LB  

3.00000

0385 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

20.000

EACH

1,600.00000

0390 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

518.000

LF  

120.00000

0395 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

52.000

LF  

500.00000

0400 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

200.00000

0405 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

75.000

LF  

12.00000

0410 Fence (Plastic) 300.000

0.000

607-11525  
 

900.00300.000

0.00

300.000

LF  

3.00000

0415 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

8,000.000.500

0.00

2.000

EACH

16,000.00000

CAT 305,966.0091,431.00595,350.00CURRENT AMT0300 $ $ $
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PCN: 20910-BID    ESTIMATE RUN 06/05/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0425 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0430 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

4,654.801.000

0.00

1.000

EACH

4,654.80000

CAT 33,654.800.0037,654.80CURRENT AMT0400 $ $ $

$ 780,521.06319,667.76$4,855,542.50$CURRENT AMTPROJECT TOTAL


